




(a) Initial Schedule S_0
AGV2 fails at t=120s, 89 pending tasks need reassignment



(b) Global Rescheduling
Optimal ($C_{\max}^* = 245.3s$) but slow ($\mathcal{T} = 45.3s$)



(c) Reactive Heuristic
Fast ($\mathcal{T} = 0.8s$) but poor quality (13.6% gap)



(d) NOSR (Our Approach)
Identifies $|\mathcal{T}_{\text{aff}}| = 89$ tasks (18%), decomposes into $k = 4$ segments

